COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/14/2009

ESTIMATE SUMMARY 12:06:11
CONTID: C16076B ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 16076B-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 283.( DAYS TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
S OF COLORADO CITY TO CEDARWOOD PERCENT TIME: 118.91 ORIG TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
PROJECT NO: STU 0251-329
S OF COLORADO CITY TO CEDARWOOD
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR :
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 10/14/2009 DATE TIME STARTED 03/29/2008
14802 W. 44th AVENUE DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/18/2008 DATE TIME STOPPED 01/05/2009
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED 01/05/2009
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,038,393.23 PARTICIPATING $ 17,753,010.22 $ 3,918.56
AWARD PROJECT AMT: $ 16,752,092.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.42% TOTAL EARNINGS 17,753,010.22 3,918.56
FUNDS AVAILABLE: $ 285,383.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 17,753,010.22 3,918.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,952.09 33,047.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 17,736,058.13 36,966.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,736,058.13 36,966.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,966.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 0.000 0.000
ACRE 0.000 0.00
66.95000 0.000 0.00
0010 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
sy 0.000 0.00
15.86000 0.000 0.00
0015 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 220,195.000 220,195.000
SY 0.000 0.00
0.71000 220,195.000 156,338.45
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 79,634.000 79,634.000
sy 0.000 0.00
4.25000 79,634.000 338,444.50
0025 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,815.000 1,815.000
SY 0.000 0.00
25.31000 1,815.000 45,937.65
0030 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,112.000 4,112.000
cy 0.000 0.00
6.22000 4,112.000 25,576.64
0035 203-01500 BLADING 60.000 60.000
HOUR 0.000 0.00
126.41000 60.000 7,584.60
0040 203-01594 COMBINATION LOADER 28.000 28.000
HOUR 0.000 0.00
159.71000 28.000 4,471.88
0045 207-00205 TOPSOIL 240.000 240.000
cY 0.000 0.00
18.88000 240.000 4,531.20
0050 208-00002 *EROSION LOG (12 INCH) 570.000 570.000
LF 0.000 0.00
4.02000 570.000 2,291.40
0055 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00

15.45000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 9,411.000 9,411.000
LF 0.000 0.00
0.67000 9,411.000 6,305.37
0065 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
1,030.04000 4.000 4,120.16
0070 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
618.02000 0.000 0.00
0075 208-00101 *SEDIMENT REMOVAL AND DISPOSAL 50.000 21.000
HOUR 0.000 0.00
56.65000 21.000 1,189.65
0080 208-00205 *EROSTION CONTROL SUPERVISOR 100.000 59.000
HOUR 0.000 0.00
56.65000 59.000 3,342.35
0085 208-00300 TEMPORARY BERMS 291.000 291.000
LF 0.000 0.00
4.44000 291.000 1,292.04
0090 212-00006 *SEEDING (NATIVE) 16.000 16.000
ACRE 0.000 0.00
309.01000 16.000 4,944.16
0095 213-00004 *MULCHING (WEED FREE STRAW) 16.000 16.000
ACRE 0.000 0.00
283.26000 16.000 4,532.16
0100 213-00061 *MULCH TACKIFIER 9,600.000 6,400.000
1B 0.000 0.00
1.96000 6,400.000 12,544.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,350.000 6,350.000
SY 0.000 0.00
1.36000 6,350.000 8,636.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 14,729.000 14,729.000
TON 0.000 0.00
13.81000 14,729.000 203,407.49
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 307-00000 *HYDRATED LIME 1,020.000 1,016.000
TON 0.000 0.00
136.99000 1,016.000 139,181.84
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.620 112.510
TON 23.110 2,693.01
116.53000 135.620 15,803.80
0125 403-09500 FURNISH HOT MIX ASPHALT 3,600.000 3,600.000
TON 0.000 0.00
65.00000 3,600.000 234,000.00
0130 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0135 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
56.00000 0.000 0.00
0140 405-00100 *HEATING AND REMIXING TREATMENT 317,205.330 317,205.000
SY 0.000 0.00
5.26000 317,205.000 1,668,498.30
0145 406-09505 *COLD BITUMINOUS PAVEMENT (RECYCLE) (SPECIAL) 220,195.000 220,195.000
sy 0.000 0.00
2.56000 220,195.000 563,699.20
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 48,548.000 48,548.000
GAL 0.000 0.00
2.12000 48,548.000 102,921.76
0155 411-90010 *ASPHALT REJUVENATING AGENT 16,810.000 16,810.000
GAL 0.000 0.00
2.69000 16,810.000 45,218.90
0160 411-90040 *RECYCLING AGENT 498,324.300 498,324.000
GAL 0.000 0.00
2.28000 498,324.000 1,136,178.72
0165 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 380.000 380.000
sy 0.000 0.00
10.30000 380.000 3,914.00
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00212 *RIPRAP (12 INCH) 12.000 12.000
cy 0.000 0.00
515.02000 12.000 6,180.24
0175 506-00230 *RIPRAP (30 IN) 340.000 340.000
cY 0.000 0.00
180.26000 340.000 61,288.40
0180 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 136.590 135.590
TON 0.000 0.00
231.71000 135.590 31,417.56
0185 603-10180 *18 INCH CORRUGATED STEEL PIPE 136.000 136.000
LF 0.000 0.00
41.20000 136.000 5,603.20
0190 606-01320 *END ANCHORAGE TYPE 3B 0.000 0.000
EACH 0.000 0.00
343.42000 0.000 0.00
0190 MATERIAL ALLOWANCE 3B ANCHOR 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0195 606-01340 *END ANCHORAGE TYPE 3D 17.000 17.000
EACH 0.000 0.00
542.38000 17.000 9,220.46
0195 MATERIAL ALLOWANCE 3D ANCHOR 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0200 606-01370 *TRANSITION TYPE 3G 10.000 10.000
EACH 0.000 0.00
1,503.65000 10.000 15,036.50
0200 MATERIAL ALLOWANCE 3G ANCHOR 0.000
EACH 0.000 0.00
785.79000 0.000 0.00
0205 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00

713.97000 5.000 3,569.85
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PCN: 16076B-BID ESTIMATE RUN
PROJECT: STU 0251-329 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE 3H ANCHOR 0.000
EACH 0.000 0.00
352.00000 0.000 0.00
0210 606-01460 *MEDIAN TERMINAL 4.000 4.000
EACH 0.000 0.00
3,845.16000 4.000 15,380.64
0210 MATERIAL ALLOWANCE MEDIAN TERMINAL 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0215 606-02005 *END ANCHORAGE (FLARED) 15.000 15.000
EACH 0.000 0.00
1,479.98000 15.000 22,199.70
0215 MATERIAL ALLOWANCE END ANCHOR FLARED 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0220 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.55000 0.000 0.00
0225 609-60011 *CURB TYPE 6 (SECTION M) 16,050.000 16,050.000
LF 0.000 0.00
4.41000 16,050.000 70,780.50
0230 614-80385 *RUMBLE STRIP 255,914.000 255,914.000
LF 0.000 0.00
0.13000 255,914.000 33,268.82
0235 615-00030 *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000
EACH 0.000 0.00
1,133.04000 6.000 6,798.24
0240 615-00050 EMBANKMENT PROTECTOR TYPE 5 17.000 17.000
EACH 0.000 0.00
1,998.00000 17.000 33,966.00
0245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 73.000 73.000
HOUR 0.000 0.00

128.75000 73.000 9,398.75
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
810,000.00000 1.000 810,000.00
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
11,100.00000 1.000 11,100.00
0260 627-00001 *PAVEMENT MARKING PAINT 4,199.000 4,199.000
GAL 0.000 0.00
22.66000 4,199.000 95,149.34
0265 627-00005 *EPOXY PAVEMENT MARKING 1,645.000 1,645.000
GAL 0.000 0.00
56.65000 1,645.000 93,189.25
0270 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 14,519.000 14,519.000
SF 0.000 0.00
8.50000 14,519.000 123,411.50
0275 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 916.000 916.000
LINE)
SF 0.000 0.00
14.42000 916.000 13,208.72
0280 630-00000 *FLAGGING 5,103.000 4,598.000
HOUR 0.000 0.00
25.75000 4,598.000 118,398.50
0285 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 47.000
DAY 0.000 0.00
77.25000 47.000 3,630.75
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 172.000 164.000
DAY 0.000 0.00
360.51000 164.000 59,123.64
0295 630-80002 *FLASHING BEACON (SOLAR) 8.000 8.000
EACH 0.000 0.00
1,648.06000 8.000 13,184.48
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
216.31000 4.000 865.24
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 33.000
EACH 0.000 0.00
66.95000 33.000 2,209.35
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 77.000
EACH 0.000 0.00
92.70000 77.000 7,137.90
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 50.000 48.000
EACH 0.000 0.00
128.75000 48.000 6,180.00
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 816.000 816.000
SF 0.000 0.00
14.42000 816.000 11,766.72
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
10,300.37000 4.000 41,201.48
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 6.000
TYPE)
EACH 0.000 0.00
3,605.13000 6.000 21,630.78
0335 630-80360 *DRUM CHANNELIZING DEVICE 30.000 28.000
EACH 0.000 0.00
77.25000 28.000 2,163.00
0340 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 24.000
EACH 0.000 0.00
77.25000 24.000 1,854.00
0345 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000
EACH 0.000 0.00
77.25000 6.000 463.50
0350 630-80370 *CONCRETE BARRIER (TEMPORARY) 432.000 432.000
LF 0.000 0.00
36.05000 432.000 15,573.60
0355 630-80380 *TRAFFIC CONE 1,000.000 952.000
EACH 0.000 0.00

9.27000 952.000 8,825.04



CONTID: Cl6076B COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
4,635.17000 2.000 9,270.34
0365 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 138,080.410 138,080.410
FA 0.000 0.00
1.00000 138,080.410 138,080.41
0380 700-70016 F/A FUEL COST ADJUSTMENT 180,668.880 180,668.880
FA 0.000 0.00
1.00000 180, 668.880 180,668.88
0385 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 14,004.000 14,004.000
FA 0.000 0.00
1.00000 14,004.000 14,004.00
0400 700-70025 F/A QUALITY INCENTIVE PAYMENT 50,000.000 13,606.150
FA 0.000 0.00
1.00000 13,606.150 13,606.15
0405 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 700-70380 F/A EROSION CONTROL 5,000.000 1,750.000
FA 0.000 0.00
1.00000 1,750.000 1,750.00
0590 210-01130 RESET GUARDRAIL TYPE 3 RESET GUARDRAIL AT L-17-C MINOR 150.000 150.000
AND M-17-R
LF 0.000 0.00
23.70000 150.000 3,555.00
0595 626-00000 MOBILIZATION 0.000 1.000
LS 0.000 0.00
1,800.00000 1.000 1,800.00
0600 202-00210 REMOVAL OF CONCRETE PAVEMENT CONCRETE PAVEMENT REMOVAL 366.000 366.000
ON FRONTAGE ROAD
SY 0.000 0.00
30.00000 366.000 10,980.00
0605 203-00000 UNCLASSIFIED EXCAVATION EXCAVATION FOR NEW BASE COURSE 48.000 48.000
AND 8 INCH PAVEMENT
cy 0.000 0.00
61.00000 48.000 2,928.00
0610 304-06000 AGGREGATE BASE COURSE (CLASS 6) ABC CLASS 6 UNDER NEW 61.000 61.000
PAVEMENT
TON 0.000 0.00
84.00000 61.000 5,124.00
0615 601-03000 CONCRETE CLASS D 8 INCH CONCRETE PAVEMENT INCLUDING 81.000 81.000
SAWING AND SEALING
cy 0.000 0.00
480.00000 81.000 38,880.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) CONCRETE PAVEMENT 3,694.000 3,694.000
REINFORCING
1B 0.000 0.00
3.30000 3,694.000 12,190.20
0625 626-00005 MOBILIZATION ADDITIONAL MOBILIZATION FOR CMO #3 1.000 1.000
DAY 0.000 0.00
2,400.00000 1.000 2,400.00
0630 606-02003 END ANCHORAGE (NONFLARED) ADD NONFLARED END ANCHORS TO 3.000 3.000
CONRTACT
EACH 0.000 0.00
3,116.16000 3.000 9,348.48
0635 900-00007 ADDED ITEM (EACH)/ CBC INSIDE MOUNT POST FOR L-17-C 3.000 3.000
EACH 0.000 0.00
675.00000 3.000 2,025.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0640 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FROM INTERWEST 0.000 -107,333.950
SAFETY SUPPLY, INC.
DOL 0.000 0.00
1.00000 -107,333.950 -107,333.95
0645 403-09500 FURNISH HOT MIX ASPHALT FURNISH BASELINE AUGUST 08 4,930.000 4,926.000
TON 0.390 26.11
66.94000 4,926.390 329,772.55
0650 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) AC PRICE 143,350.000 143,321.620
ADJUSTMENT AUGUST BASELINE
TON 0.000 0.00
53.94000 143,321.620 7,730,768.18
0655 900-00006 ADDED ITEM (DOLLAR)/ MONTHLY AC PRICE ADJUSTMENT 1,288,247.820 1,288,247.820
DOL 0.000 0.00
1.00000 1,288,247.820 1,288,247.82
0690 626-00000 MOBILIZATION ADDITIONAL PLUG JOINTS 0.000 1.000
LS 0.000 0.00
7,331.00000 1.000 7,331.00
0695 900-00006 ADDED ITEM (DOLLAR)/ PHOENIX SUPPLIER LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0700 630-00012 TRAFFIC CONTROL MANAGEMENT TCM/ CMO #11 PLUG JOINT 2.000 2.000
DAY 0.000 0.00
654.00000 2.000 1,308.00
0705 630-00000 FLAGGING PLUG JOINTS 48.000 47.500
HOUR 0.500 14.94
29.88000 48.000 1,434.24
CAT 0200 CURRENT AMT 16,497,260.37 $ 2,734.06$% 16,227,420.17
CAT NOO0201 ROADWAY SAFETY ITEMS
0420 202-00090 *REMOVAL OF DELINEATOR 1,395.000 1,395.000
EACH 0.000 0.00
4.12000 1,395.000 5,747.40
0425 202-00201 REMOVAL OF CURB 14,290.000 14,290.000
LF 0.000 0.00
1.29000 14,290.000 18,434.10
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0430 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12,962.000 12,962.000
LF 0.000 0.00
1.62000 12,962.000 20,998.44
0435 202-01300 *REMOVAL OF END ANCHORAGE 45.000 45.000
EACH 0.000 0.00
81.09000 45.000 3,649.05
0440 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
206.01000 2.000 412.02
0445 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,510.000 18,510.000
LF 0.000 0.00
15.98000 18,510.000 295,789.80
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 12'-6" 0.000
LF 0.000 0.00
6.35000 0.000 0.00
0445 MATERIAL ALLOWANCE SINGLE SIDED REFLECTOR 0.000
EACH 0.000 0.00
2.25000 0.000 0.00
0445 MATERIAL ALLOWANCE POST W.BLOCKS 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0445 MATERIAL ALLOWANCE CBC POSTS 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0450 612-00001 *DELINEATOR (TYPE I) 1,233.000 1,233.000
EACH 0.000 0.00
15.97000 1,233.000 19,691.01
0455 612-00002 *DELINEATOR (TYPE II) 108.000 108.000
EACH 0.000 0.00
17.37000 108.000 1,875.96
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0201 ROADWAY SAFETY ITEMS

0460 612-00003 *DELINEATOR (TYPE III) 208.000 208.000
EACH 0.000 0.00
18.59000 208.000 3,866.72
0465 614-00011 *SIGN PANEL (CLASS I) 24.000 24.000
SF 0.000 0.00
17.51000 24.000 420.24
0470 614-00012 *SIGN PANEL (CLASS II) 208.000 208.000
SF 0.000 0.00
21.63000 208.000 4,499.04
0475 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 170.000 170.000
LF 0.000 0.00
22.66000 170.000 3,852.20
0480 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 14.000 14.000
EACH 0.000 0.00
267.81000 14.000 3,749.34
CAT 0201 CURRENT AMT $ 382,985.32 $ 0.00$ 382,985.32

CAT NO0300 STRUCTURE

0485 206-00000 *STRUCTURE EXCAVATION 215.000 212.000
cy 0.000 0.00
30.90000 212.000 6,550.80
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 110.000 87.000
cY 23.000 1,184.50
51.50000 110.000 5,665.00
0495 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
25,750.92000 1.000 25,750.92
0500 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
3,090.11000 1.000 3,090.11
0505 515-00120 *WATERPROOFING (MEMBRANE) 2,837.000 2,837.000
SY 0.000 0.00

14.42000 2,837.000 40,909.54
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE

0510 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 60.000
LF 0.000 0.00
154.51000 60.000 9,270.60
0515 518-02100 *POLYMER MORTAR END DAM 23.000 23.000
CF 0.000 0.00
515.02000 23.000 11,845.46
0520 518-03000 *SAWING AND SEALING BRIDGE JOINT 764.000 764.000
LF 0.000 0.00
24.72000 764.000 18,886.08
0525 518-03100 *RAPID CURE SILICONE JOINT SEAL 60.000 60.000
LF 0.000 0.00
36.05000 60.000 2,163.00
0530 601-06150 *CONCRETE (PATCHING) 1,961.000 1,961.000
SF 0.000 0.00
309.01000 1,961.000 605,968.61
0535 602-00000 *REINFORCING STEEL 18,690.100 18,690.000
1B 0.000 0.00
1.55000 18,690.000 28,969.50
0685 518-01001 BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) ADDITIONAL 60.000 60.000
PLUG JOINT M-17-0
LF 0.000 0.00
250.00000 60.000 15,000.00
CAT 0300 CURRENT AMT $ 774,162.48 $ 1,184.50$ 774,069.62
CAT NOO0301 STRUCTURE SAFETY ITEMS
0540 202-00425 *REMOVAL OF BRIDGE RAILING 765.000 765.000
LF 0.000 0.00
2.24000 765.000 1,713.60
0545 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 3.000
EACH 0.000 0.00
3,090.11000 3.000 9,270.33
0550 503-00018 *DRILLED CAISSON (18 INCH) 264.000 264.000
LF 0.000 0.00

206.01000 264.000 54,386.64
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PCN: 16076B-BID ESTIMATE RUN 10/14/2009
PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE SAFETY ITEMS
0555 601-03030 *CONCRETE CLASS D (BOX CULVERT) 92.000 92.000
cy 0.000 0.00
566.52000 92.000 52,119.84
0560 606-11010 *BRIDGE RAIL TYPE 10R 765.000 765.000
LF 0.000 0.00
83.59000 765.000 63,946.35
0560 MATERIAL ALLOWANCE BRIDGE RAIL 10R 0.000
EACH 0.000 0.00
65.90000 0.000 0.00
0565 606-11020 *BRIDGE RAIL TYPE 10H 124.000 124.000
LF 0.000 0.00
101.79000 124.000 12,621.96
0565 MATERIAL ALLOWANCE BRIDGE RAIL 10H 0.000
LF 0.000 0.00
70.15000 0.000 0.00
0570 641-10050 *SHOTCRETE CLASS 1 388.000 388.000
SY 0.000 0.00
309.01000 388.000 119,895.88
CAT 0301 CURRENT AMT 313,954.60 $ 0.00$ 313,954.60
CAT NOO0400 CONSTRUCTION ENGINEERING
0575 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0580 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0585 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
0660 620-00045 LIQUIDATED DAMAGES LIQUIDATED DAMAGES 0.000 -3.000
DAY 0.000 0.00
5,150.00000 -3.000 -15,450.00
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PROJECT: STU 0251-329 ESTIMATE NO: 0012 12:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0665 900-00006 ADDED ITEM (DOLLAR)/ MIDWEST BARRICADE LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0670 900-00029 SALES TAX - AC GRADE/SOURCE CHANGE REIMBURESMENT FOR 26,740.460 26,740.460
COMMERCE CITY SALES TAX
DOL 0.000 0.00
1.00000 26,740.460 26,740.46
CAT 0400 CURRENT AMT $ 70,030.46 $ 0.00$ 54,580.46
PROJECT TOTAL CURRENT AMT $ 18,038,393.23 $ 3,918.56 $ 17,753,010.17



